
  

DEC. /JAN.  CONSTRUCTI ON UPDATE 

Plaza structural steel is complete. 

Plaza metal deck installed. 

Plaza concrete poured. 

Header piping for additional geo-wells complete. 

Install begins for concrete masonry walls for me-
chanical rooms beneath plaza. 

Rebar placed on plaza for planters and drainage. 

A long arm pours concrete for the plaza. 

  STATION EXTERIOR DEC./JAN. 2010 

 UPCOMING WORK 

Complete structural steel welds. 

Waterproof concrete plaza deck. 

Begin elevator install. 

Start interior wall framing. 

Finish concrete masonry walls. 

For more details, check out the King Street Station Web site 

Elevator shaft-wall framing starts. 

Welding complete for structural steel running east 
to west on the first floor just north of waiting room. 

  STATION INTERIOR 

Thick steel to resist quake damage. 

2nd floor elevator shaft & plaza planters. 

In December the plaza was covered and a concrete deck was poured. 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  
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